
US EPA RECORDS CENTER REGION 5 

SulTRAC I EPA Program - W A 038-RICO-B5BF 

111111111111111111111111111111111\llllll 
513182 
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VOUCHER NO. A054 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-SS-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
Rl/FS 

Base 
January 2011 

SuiTRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 0~03,05, 06, 15, 
04, 07, 08, 09, 10, 11, 
"12, 13 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
complete: 
Period of 
Performance: 

64.0% 

June 28, 2011 

This report covers the 4-week period of January 3, 2011 through January 30, 2011. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street Rl/FS site. 

Summarize Costs and LOE 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC conducted 
confirmation sampling activities on January 10, 11, and 12, 2011. Confirmation sampling of ten 
groundwater monitoring wells and 11 soil gas wells was conducted. SuiTRAC is awaiting the 
analytical data to complete the preparation of site specific plans for Phase II of the remedial 
investigation. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
Confirmation sampling of ten groundwater monitoring wells and 11 soil gas wells was conducted. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 
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Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were. incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - Rl Report . 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post-RI/FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Draft Revised Work July 30, July July 30, July 30, 
Plan 2010 30, 2010 2010 100 0 days 

2010 

Draft Draft Data July 1, July 1, December December 100 0 days Validation Report 2010 2010 1, 2010 1,2010 

Draft Draft Data July 1, July 1, December December Evaluation Summary 100 0 days 
Report 2010 2010 1, 2010 1, 2010 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
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SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. SuiTRAC will review the analytical data from there-sampling 
event and continue to prepare the site specific documents for Phase II of the remedial 
investigation planned for Spring, 2011. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 5 - Analytical Support and Data Validation 
SuiTRAC will address any comments or revisions after the EPA WAM and IDEM have completed 
their review of the Data Evaluation Summary Repo.rt and Data Validation Report. 

Task 6 - Data Evaluation 
SuiTRAC will review the analytical data from the confirmation sampling event when it is received 
from the laboratory. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9- RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 
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5. TRAVEL- PURPOSE/DESTINATION 

The travel costs associated with the confirmation sampling event conducted the week of January 
10, 2011 are being invoiced. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. AOSS 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
038-RICO-B5BF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
Rl/FS 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
February 2011 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

65.0% 

June 28, 2011 

This report covers the 4-week period of January 31, 2011 through February 27, 2011. During 
this reporting period, SuiTRAC performed project management and technical assistance for the 
Elm Street RI/FS site. 

Summarize Costs and LOE 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. Confirmation sampling of ten 
groundwater monitoring wells and 11 soil gas wells was conducted in January. SuiTRAC is 
awaiting the analytical data to complete the preparation of site specific plans for Phase II of the 
remedial investigation. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
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No activities were performed and no costs were incurred under this task. A task level cost 
exceedance has occurred for this task due to several reasons including; a modification to the 
scope of work since the initial work plan increasing the amount and type of samples collected 1 a 
delay in receipt of validated analytical results 1 and an additional cursory review of data p'rior to 
receipt of validated data to prepare a informal summary report to EPA to scope Phase II 
investigation activities. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post-RI/FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Draft Revised Work July 301 
July July 30, July 30, 

Plan 2010 30, 2010 2010 100 0 days 
2010 

Draft Data Validation July 1, July 11 December December 100 0 days Report 2010 2010 1/ 2010 1/ 2010 

Draft Data Evaluation July 11 July 11 December December 100 0 days Summary Report 2010 2010 1/ 2010 1/ 2010 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. · 

4. ACTIVITY NEXT PERIOD 
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Task 1- Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. SuiTRAC will review the analytical data from there-sampling 
event and continue to prepare the site specific documents for Phase II of the remedial 
investigation planned for Spring, 2011. 

Task 2- Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support and Data Validation 
SuiTRAC will address any comments or revisions after the EPA WAM and IDEM have completed 
their review of the Data Evaluation Summary Report and Data Validation Report. . 

Task 6- Data Evaluation 
SuiTRAC will review the analytical data from the confirmation sampling event when it is received 
from the laboratory. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RIIFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 

http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=833&rp=l066&cycletext=20 .. : 9/27/2016 

http://mra.tetratech.com/clieiit/epa_view.jsp?TaskOrderKey=833&rp=1066&cycletext=20


SulTRAC I EPA Program- WA 038-RICO-BSBF Page 4 of4 

No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

The travel costs associated with the confirmation sampling event conducted the week of January 
10, 2011 are being invoiced. 

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A056 

Contract Number: 
Work Assignment: 

EP-55-06-02 
055-RICO-BSBC Contract Period: 

Report Period: 

W.A. Name: Little Scioto River (OH) Firm: 
RI/FS Oversight 

EPA W.A. Manager: Margaret Gielniewski 

EPA Project Officer: Pankaj Parikh 

Contractor Project Jodi McCarty 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
March 2011 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08,09, 10, 1~ 13, 
14, 15 

51.0% 

June 28, 2011 

This report covers the 5-week period of February 28, 2011 through April 3, 2011. During this 
reporting period, SuiTRAC performed project planning and management activities under Task 1, 
data compilation under Task 5, risk assessment work under Task 7, and remedial investigation 
work under Task 9. 

Summarize Costs and LOE 

Please see the attached financial report. The March 2011 fl!;@ncial status report shows ex.n 
incurred during this 5-week yortifq period and includes-level-of-effort (LOE) hours, 
in other direct costs (ODC), in computer usage costs, $0.00 in equipment costs, 0.00 
in subpool costs and $0.00 in trave costs. The total work assignment cost and fee for March 
2011 is $4,524.45. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During the reporting period, SuiTRAC kept in communication with the EPA WAM. SuiTRAC 
participated in a conference call with the EPA WAM on February 28, 2011 to discuss access and 
next steps for the project. SuiTRAC was informed that at the moment, EPA only had verbal 
access to the eastern portion of the Baker Wood property. The EPA WAM was working to obtain 
a map of the property to determine what constituted the eastern portion of the site. SuiTRAC 
informed EPA that if access to all of the property was not possible, it would not be efficient to 
mobilize the LIF subcontractor until all work could be done. SuiTRAC received the property map 
on March 16, 2011. The EPA WAM also indicated that they now had verbal access to the western 
portion of the/.roperty and that SuiTRAC should start planning to conduct the field investigation 
at Baker Woo . 

SuiTRAC began contacting subcontractors for the work and scheduling dates. SuiTRAC also 
began to prepare the scope or works and requests for costs for the UF, drilling, and laboratory 
subcontractors. 

Field work at Baker Wood is scheduled to begin April 18, 2011. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 
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Task 3- Field Investigations/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 -Analytical Support/Data Validation 
During the reporting period 1 SuiTRAC finished compiling data and created the spreadsheet 
required to send to Ohio Department of Natural Resources discussing field activities and species 
collected during the LSR investigation. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
During the reporting period, SuiTRAC continued to prepare the background sections of the risk 
assessment report. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - RI Report 
During the reporting period 1 Su!TRAC completed the soil boring logs using the data collected in 
the field. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13- Post RIIFS Support 
No activities were performed and no costs were incurred under this task. 

Task 14- Administrative Record 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

Draft Preliminary March April Planning Document for December April 7, 
the Baker Wood 9,2009 1, 2010 71 100 D days 
Creosoti ng Property 2010 2010 

Draft Site Management April12, April May 12, May 100 0 days 
Plan for the Little Scioto 2010 12/ 2010 12/ 
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River Site 2010 2010 

Draft Data Management April 12, April May 12, May 
Plan for the Little Scioto 2010 12, 2010 12, 100 0 days 
River Site 2010 2010 

Draft Health and Safety April 12, April May 12, May 
Plan for the Little Scioto 2010 12, 2010 12, 100 0 days 
River Site 2010 2010 

Draft Sampling and April 12, April May 12, May 
Analysis Plan for the 2010 12, 2010 12, 100 0 days 
Little Scioto River Site 2010 2010 

Revised Final Sampling July 12, July 
Ju~ 30, 

July 
and Analysis Plan for the 2010 12, 2 10 30, 100 0 days 
Little Scioto River Site 2010 2010 

Revised Final Data July 12, July July 30, July 
Management Plan for the 2010 12, 2010 30, 100 o days 
Little Scioto River Site 2010 2010 

Revised Final Site July 12, July July 30, July 
Management Plan for the 2010 12, 2010 30, 100 0 days 
Little Scioto River Site 2010 2010 

Revised Final Health and July 12, July July 30, July 
Safety Plan for the Little 2010 12, 2010 30, 100 0 days 
Scioto River Site 2010 2010 

Response to Comments July 12, July July 30, July 
on the Little Scioto River 2010 12, 2010 30, "100 0 days 
Site Specific Plans 2010 2010 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVI1Y NEXT PERIOD 

Task 1 ... Project Planning and Support 
During the next reporting period, SulTRAC will continue to communicate with the EPA WAM. In 
addition, SuiTRAC will award subcontractor purchase orders for the UF, drilling, and laboratory 
subcontracts. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigations/Data Acquisition 
During the next reporting period, SuiTRAC will mobilize to the site to conduct the field 
investigation at the Baker Wood property. Field activities will include staking the grid area, 
clearing utilities, conducting LIF technology, conducting soil borings and installing temporary 
wells, soil and groundwater sampling, and installation of monitoring wells, if necessary. Field 
work is scheduled to begin on April 18, 2011. 
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Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support/Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will continue to prepare the background sections and other portions of the risk 
assessment report as funding allows. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 14 - Administrative Record 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. · 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. AOS7 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
Rl/FS 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
April 2011 

SulTRAC 

01, 02, 03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

67.0% 

June 28, 2011 

This report covers the 4-week period of April 4, 2011 through May 1, 2011. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street Rl/FS site. 

summarize Costs and LOE 

Please see the attached financial report. The April 2011 fi~l status report shows expenses 
incurred during this 4-week reportin~nd includes - le---effort. (LOE) 
hours, 0. ·n subcontractor costs, in equipment costs, in travel 
costs, j %iJ in computer costs and other direct costs (ODC). The total cost and fee 
incurred under this work assignment during April 2011 is $8,396.83. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2- CommunitY Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task s - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
SuiTRAC received the comments from the EPA and IDEM on the Draft Data Evaluation Summary 
Report (DESR). SuiTRAC worked on responses to the comments and will discuss the revisions in 
a conference call prior to finalizing the DESR. 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this' task. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11- Remedial Alternatives Screening 
No activities ,were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post-RI/FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Draft Revised Work July 30, July July 30, July 301 30, 100 0 days Plan 2010 2010 2010 2010 

Draft Data Validation July 1, July 1, December December 100 0 days Report 2010 2010 1, 2010 1, 2010 

Draft Data Evaluation July 1, July 1, December December 100 0 days Summary Report 2010 2010 1, 2010 1, 2010• 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. SuiTRAC has completed data validation of the confirmation 
sampling results and will conduct a conference call with the EPA WAM to discuss the sampling 
results, comments to the Data Evaluation Summary Report and proposed activities for the Phase 
II investigation. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analvtical Support and Data Validation 
SuiTRAC will discuss the validated data with the EPA WAM prior to completing the site specific 
plans for the Phase II field investigation. 

Task 6 - Data Evaluation 
SuiTRAC will address the EPA and IDEM comments on the Draft DESR and conduct a 
conference call to discuss the modifications and proposed Phase II investigation activities. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - Rl Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 
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A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. AOSS 

Contract Number: 
Work Assignment: 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 

W.A. Name: Elm Street Terre Haute Firm: 
RI/FS 

EPA W.A. Manager: Howard Caine 

EPA Project Officer: Pankaj Parikh 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
May 2011 

SulTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

67.0% 

June 28, 2011 

This report covers the 4-week period of May 2, 2011 through May 29, 2011. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The May 2011 financial status report shows expenses 
incurred during this 4-week reporting period and includes-level-of-effort (LOE) •••• 
hours, $0.00 in subcontractor costs, • in equipment costs, $0.00 in travel costs, 
in computer costs and - other direct costs (ODC). The total cost and fee incurred under this 
work assignment during May 2011 is $8,487.02. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC conducted a 
conference call with EPA and IDEM on June 1, 2011, to discuss the comments to the Draft Data 
Evaluation Summary Report and proposed Phase II investigation. Based upon discussions with 
the EPA WAM, SulTRAC will complete the Work Plan for the option period with revisions to the 
proposed Phase II investigation. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 
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Task 6 - Data Evaluation 
SuiTRAC received the comments from the EPA and IDEM on the Draft Data Evaluation Summary 
Report (DESR). SuiTRAC held a conference call on June 1, 2011, to discuss responses to the 
comments and to clarify information necessary to submit the Final DESR. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post-Rl/ FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Draft Revised Work July 30, July July 30, July 30, 30, 100 0 days Plan 2010 2010 2010 2010 

Draft Data Validation July 1, July 1, December December 100 0 days Report 2010 2010 1, 2010 1, 2010 

Draft Data Evaluation July 1, July 1, December December 100 0 days Summary Report 2010 2010 1, 2010 1, 2010 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=833&rp=l086&cycletext=20... 9/27/2016 



SulTRAC I EPA Program- W A 038-RICO-BSBF Page 3 of4 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC will discuss the validated data with the EPA WAM prior to completing the site specific 
plans for the Phase II field investigation. 

Task 6 - Data Evaluation 
SuiTRAC will modify the DESR with comments and discussions from the conference call and 
submit the Final DESR. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
SuiTRAC wlll start closeout activities under this task during the next reporting period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=1086&cycletext=20... 9/27/2016 

http://iiira.tetratech.com/clieiit/epa_view.jsp?TaskOrderKey=833&rp=1086&cycletext=20


Sul1RAC /EPA Program- WA 038-RlCO-BSBF Page 4 of4 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A059 

Contract Number: 
Work Assignment: 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 

W.A. Name: Elm Street Terre Haute Firm: 
Rl/FS 

EPA W.A. Manager: Howard Caine 

EPA Project Officer: Pankaj Parikh 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
June 2011 

SuiTRAC 

01, 02,03, 05,06, 15, 
04, 07, 08, 09, 10, 11, 
12., 13 

100.0% 

June 28, 2011 

This report covers the 5-week period of May 30, 2011 through June 28, 2011. During this 
reporting period, Su!TRAC performed project management and technical assistance for the Elm 
Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The June 2011 finagijal status report shows expenses 
incurred during this 5-week reportinggerio4 and includes level-of-effort (LOE) •••• 
hours, $0.00 in subcontractor costs,... - in equipment costs, $0.00 in travel costs, 
in computer costs and $0.00 other d1rect costs (ODC). The total cost and fee incurred under this 
work assignment during June 2011 is $15,362.33. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC conducted a 
conference call with EPA and IDEM on June 1, 2011, to discuss the comments to the Draft Data 
Evaluation Summary Report and proposed Phase II investigation. Based upon discussions with 
the EPA WAM, SuiTRAC completed and submitted the Work Plan on June 9, 2001 for 
the option period with revisions to the proposed Phase II investigation. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acguisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 
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Task 6 - Data Evaluation 
SuiTRAC received the comments from the EPA and IDEM on the Draft Data Evaluation Summary 
Report (DESR). SuiTRAC held a conference call on June 1, 2011, to discuss responses to the 
comments and to clarify information necessary to submit the Final DESR. Revisions to the Final 
DESR have been completed and the document is currently being reviewed internally. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post-RI/ FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Draft Revised Work July 30, July July 30, July 30, 30, 100 0 days Plan 2010 2010 2010 2010 

Draft Data Validation July 1, July 1, December December 100 0 days Report 2010 2010 1, 2010 1, 2010 

Draft Data Evaluation July 1, July 1, December December 100 0 days Summary Report 2010 2010 1, 2010 1,2010 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 
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Task 1- Project Planning and Support 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 2 - Community Involvement 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 3 - Field Investigation I Data Acquisition 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 4- Sample Analysis 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 5 - Analytical Support and Data Validation 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 6 - Data Evaluation 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 7 - Risk Assessment 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 8 - Treatability Study/Pilot Testing . 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 9 - RI Report 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 10- Remedial Alternatives Screening 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 11- Remedial Alternatives Screening 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 12 - Feasibility Study 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 13 - Post-RI/FS Support 
The Base Period is over. No additional work will be performed under this work assignment. 

Task 15 - Work Assignment Closeout 
SuiTRAC will complete the WACR when final costs are received. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8060 

Contract Number: EP-SS-06-02 
Work Assignment: 138-RICO-BSBF Contract Period: Option 

Report Period: July 2011 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of4 

Howard Caine 
01, 02, 03, 04, OS, 06, 

EPA W.A. Manager: Task: 07, 08, 09, 10, 11, 12/ 
13, 15 

EPA Project Officer: Pankaj Parikh Technically 
Complete: 5.0% 

Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of June 29, 2011 through July 31, 2011. 

Summarize Costs and LOE. 

Please see the attached financial report. The July 2011 financial status report stiows expenses 
incurred during this 4-week reporting period and includes -level-of-effort (LOE) hours and 
· 9 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs and in 
computer costs. The total work assignment cost and fee for July 2011 is $2,290.69. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC prepared the Phase II Investigation Field Sampling Plan and submitted for internal 
review. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 6 - Data Evaluation 
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The final "Phase I: Data Evaluation Summary Report" was submitted to the EPA on July 20, 
2011. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8- Treatability study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
20, 100 0 days Summary Report 2011 2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
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SuiTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete ,and submit the Sampling and Analysis Plan for the 
Phase II field investigation. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8t. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8061 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-BSBF Contract Period: Option 

Report Period: August 2011 

W.A. Name: Elm Street Firm: SuiTRAC 
Groundwater 

Page 1 of 4 

01, 02, 03, 04, 05, 06, 
EPA W .A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12, 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 1.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 
Manager: Performance: 

SUMMARY 

This report covers the 4-week period of August 1, 2011 through August 28, 2011. 

summarize Costs and LOE. 

Please see the attached financial report. The August 2011 
incurred during this 4-week reporting period and inclu 
$0.00 in other direct costs (ODC), $0.00 in travel costs 
in computer costs. The total work assignment cost and 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC prepared the Phase II Investigation Field Sampling Plan and submitted for technical 
review. SuiTRAC is preparing the Quality Assurance Project Plan for internal review. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 6 - Data Evaluation 
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The final "Phase I: Data Evaluation Summary Report" was submitted to the EPA on July 20, 
2011. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 o days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=l02l&rp=l109&cycletext=2... 9/27/2016 

~ 

I 
-

I 

~ 
I 

I 
I 



SuiTRAC I EPA Program - W A 138-RICO-BSBF Page 3 of4 

SuiTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete and submit the Sampling and Analysis Plan and Quality 
Assurance Project Plan for the Phase II field investigation. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted ~nd no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred t,mder this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8062 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-BSBF Contract Period: Option 

Report Period: September 2011 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

EPA W.A. Manager: Howard Caine 
01, 02, 03, 04, 05, 06, 

Task: 07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: Pankaj Parikh Technically 9.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of September 29, 2011 through October 2, 2011. 

Summarize Costs and LOE. 

Please see the attached financial report. The September 2011 financial status report shows 
expenses iilcurr d during this 5-week reporting~ and includes ~el-of-effort (LOE) 
hours and in other direct costs (ODC), ~in travel costs,-~ in equipment 
costs and in computer costs. The total work assignment cost and fee for September 2011 
is $6,160.96. 

1. PROGRESS. MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC prepared the Phase II Investigation Field Sampling Plan and submitted for QC review. 
SuiTRAC has prepared and submitted the Quality Assurance Project Plan for internal review. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5- Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 
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Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule . Description Complete Variance 

Planned Actual Planned Actual 

Phase l: Data Evaluation July 20, July 

Summary Report 2011 20, 100 0 days 
2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 
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Task 1 - Project Planning and Support 
SuiTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete and submit the Sampling and Analysis Plan and Quality 
Assurance Project Plan for the Phase II field investigation. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 -Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
Minor revisions to the DESR are required. The revisions will be made to the document and the 
revised document will be submitted to the EPA. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
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No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8063 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
October 2011 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

11.0% 

June 28, 2016 

This report covers the 4-week period of October 3, 2011 through October 30, 2011. 

Summarize Costs and LOE. 

Please see the attached financial report. The September2011 financial ftatus report shows 

~~~;~~~sdincurre~ d~~~~ ar~~c~-c~~~ {~g~~i~g srnri~~~ai~~~~~~~~s, $0.b~v~-~~~~~~~tOE) 
costs and -n computer costs. The total work assignment cost and fee for October 2011 is 
$2,570.57. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC modified the Phase II Investigation Field Sampling Plan based upon new information 
regarding the soil gas sampling data review. SuiTRAC has modified the Quality Assurance 
Project Plan for the Phase II investigation. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC mobilized to the site to verify soil gas locations and confirm correct identification of soil 
gas wells. Soil gas wells were gauged for depth, fittings were re-attached to the sample tubing, 
and sample tubing and fittings were re-labeled for later identification. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 
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Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. • · 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase 1: Data Evaluation July 20, July 
20, 100 0 days Summary Report 2011 2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 
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Task 1 - Project Planning and Support 
SuiTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete and submit the Sampling and Analysis Plan and Quality 
Assurance Project Plan for the Phase II field investigation. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
Minor revisions to the DESR are required. The revisions will be made to the document and the 
revised document will be submitted to the EPA. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no cost$ incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RIIFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
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No activities are anticipated to be conducted and .no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

Travel costs incurred during this reporting period included mileage costs for travel to the site for 
confirmation of soil gas sampling locations and maintenance of tubing and fittings. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8064 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-B5BF Contract Period: Option 

Report Period: November 2011 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 
01, 02, 03, 04, 05, 06, 

EPA W .A. Manager: Howard Caine Task: 07 I OS, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: Pankaj Parikh Technically 
Complete: 13.0% 

Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of October 31, 2011 through November 27, 2011. 

Summarize Costs and LOE. 

Please see the attached financial report. The November 2011 financial status report shows 
expenses incurred during this 4-week reporting period and includes.el-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment 
costs and ._in computer costs. The total work assignment cost and ee for November 2011 
is $2,372.4~ 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC modified the Phase II Quality Assurance Project Plan. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC mobilized to the site to verify soil gas locations and confirm correct identification of soil 
gas wells. Soil gas wells were gauged for depth, fittings were re-attached to the sample tubing, 
and sample tubing and fittings were re-labeled for later identification. The hours associated with 
this task were conducted during the previous month but are being invoiced for November due 
intercompany cost centers billing a month behind. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

http://rnra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l134&cycletext=2... 9/27/2016 

http://inra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1134&cycletext=2


SulTRAC I EPA Program- WA 138-RICO-B5BF Page 2 of4 

Task 6 - Data Evaluation 
Su!TRAC conducted internal review of the revised DESR. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
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SuiTRAC wifl. conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete and submit the Sampling and Analysis Plan and Quality 
Assurance Project Plan for the Phase II field investigation. 

Task 2- Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
Internal review of the revised DESR will be completed and the DESR will be submitted to EPA. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RifFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8065 

Contract Number: EP-SS-06-02 
Work Assignment: 138-RICO-BSBF Contract Period: Option 

Report Period: December 2011 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

EPA W .A. Manager: Howard caine 
01, 02, 03, 04, 05, 06, 

Task: 07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: Pankaj Parikh Technically 
Complete: 16.0% 

Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of November 28, 2011through January 1, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The December 2011 financial status report shows 
expenses incurred during this 5-week reporting period and includes .__level-of-effort (LOE) 
hours and $0.00 in other direct costs {ODC), $0.00 in travel costs, ..... in equipment 
costs and in computer costs. lhe total work assignment cost and fee for December 2011 
is $4,787.48. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC modified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The 
Phase II Field Sampling Plan has gone through technical review. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analvsis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support 8t Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 6- Data Evaluation 
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No activities were performed and no costs were incurred under this task. 

Task 7- Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. . 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Studv 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Pla-nned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 

Summary Report 2011 20, 100 0 days 
2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will conduct monthly project management activities, including tracking the budget and 
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schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete and submit the Field Sampling Plan and Quality 
Assurance Project Plan for the Phase II field investigation. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation I Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
Internal review of the revised DESR will be completed and the DESR will be submitted to EPA. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/ Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RIIFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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